
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 08/09/2018

ESTIMATE SUMMARY 10:57:18

CONTID: C20705         ESTIMATE NO: 0003 PROG 2005

PCN: 20705-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 160 SH 84 TO TREASURE FALLS PERCENT TIME:

PROJECT NO: NHPP1602-153                  

US 160 SH 84 TO TREASURE FALLS

NAME OF ROAD:  

PROJECT COUNTIES: ARCHULETA

CONTRACTOR:

A and S CONSTRUCTION CO. PAY PERIOD ENDING

P.O. BOX 566 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CANON CITY CO 81215-0566(719)275-4555 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,914,984.74 PARTICIPATING $ $ 1,384,833.98

AWARD PROJECT AMT: 7,463,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -40,000.02

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

50.95

WORK DAYS

WORK DAYS

31.52%

5,419,929.48

1,384,833.98

1,384,833.98

1,344,833.96

$

$

$

$

2,495,055.26

0.00

2,495,055.26

0.00

2,495,055.26

-65,581.66

0.00

2,429,473.60

0.00

AMOUNT DUE 2,429,473.60 1,344,833.96

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,344,833.96

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

MINERAL

  

53.5 TIME ALLOW: 105

ORIG TIME ALLOW: 90

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/30/2018

04/30/2018

07/28/2018

02/15/2018

03/30/2018

04/05/2018

04/30/2018
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PCN: 20705-BID    ESTIMATE RUN 08/09/2018

PROJECT: NHPP1602-153                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:57:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY MM 144.29 to MM 158.56 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

27,000.001.000

0.00

1.000

L S 

27,000.00000

0010 Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

350.000

EACH

6.00000

0015 Removal of Asphalt Mat (Planing) 0.000

15,190.000

202-00240  
 

45,570.0015,190.000

45,570.00

18,998.000

SY  

3.00000

0020 Removal of Sign Panel 2.000

0.000

202-00821  
 

80.002.000

0.00

24.000

EACH

40.00000

0025 Removal of Guardrail Type 3 2,380.000

0.000

202-01130  
 

7,140.002,380.000

0.00

2,380.000

LF  

3.00000

0030 Removal of Guardrail Thrie Beam 86.000

0.000

202-01135  
 

430.0086.000

0.00

86.000

LF  

5.00000

0035 Removal of End Anchorage 20.000

0.000

202-01300  
 

8,000.0020.000

0.00

20.000

EACH

400.00000

0040 Rolling 0.000

0.000

203-01140  
 

0.000.000

0.00

20.000

HOUR

100.00000

0045 Blading 0.000

1.000

203-01500  
 

130.001.000

130.00

70.000

HOUR

130.00000

0050 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

70.000

HOUR

160.00000

0055 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

50.000

HOUR

150.00000
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PCN: 20705-BID    ESTIMATE RUN 08/09/2018

PROJECT: NHPP1602-153                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:57:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY MM 144.29 to MM 158.56 

0060 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

20.000

HOUR

100.00000

0065 Combination Loader 1.000

0.000

203-01594  
 

120.001.000

0.00

90.000

HOUR

120.00000

0070 Potholing 12.000

0.000

203-01597  
 

2,880.0012.000

0.00

25.000

HOUR

240.00000

0075 Laborer 15.000

0.000

203-02330  
 

900.0015.000

0.00

90.000

HOUR

60.00000

0080 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

20.000

HOUR

55.00000

0085 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

20.000

HOUR

130.00000

0090 Erosion Control Management 17.000

5.000

208-00207  
 

6,160.0022.000

1,400.00

50.000

DAY 

280.00000

0095 Reset Mailbox Structure (Type 1) 0.000

0.000

210-00011  
 

0.000.000

0.00

13.000

EACH

350.00000

0100 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

1.000

EACH

800.00000

0105 Aggregate Base Course (Special) 0.000

0.000

304-09014  
 

0.000.000

0.00

5,032.000

TON 

16.00000

0110 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

0.000

403-34721  
 

0.000.000

0.00

1,016.000

TON 

102.00000
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PCN: 20705-BID    ESTIMATE RUN 08/09/2018

PROJECT: NHPP1602-153                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:57:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY MM 144.29 to MM 158.56 

0115 Hot Mix Asphalt (Grading SX) (75) (PG 58-34) 0.000

0.000

403-34731  
 

0.000.000

0.00

29,865.000

TON 

89.00000

0120 Hot Mix Asphalt (Grading ST)(75)(PG 58-28) 0.000

10,763.870

403-36721  
 

925,692.8210,763.870

925,692.82

22,500.000

TON 

86.00000

0125 Emulsified Asphalt (Slow-Setting) 0.000

6,151.000

411-10255  
 

18,453.006,151.000

18,453.00

36,502.000

GAL 

3.00000

0130 Guardrail Type 3 (6-3 Post Spacing) (31" MGS) 2,475.000

0.000

606-00301  
 

56,925.002,475.000

0.00

2,475.000

LF  

23.00000

0135 Guardrail Type 6 (6-3 Post Spacing) (31" MGS) 0.000

0.000

606-00601  
 

0.000.000

0.00

0.000

LF  

35.00000

0136 Added Item (Each)/ Restock Thrie Beam Post (Type 6 
spaced 6'3")

0.000

75.000

900-00007  
 

1,091.2575.000

1,091.25

75.000

EACH

14.55000

0137 Added Item (Foot)/ Restock Thrie Beam (Type 6) 0.000

450.000

900-00012  
 

1,575.00450.000

1,575.00

450.000

LF  

3.50000

0140 End Anchorage (Flared) (31" MGS) 0.000

0.000

606-02005  
 

0.000.000

0.00

0.000

EACH

3,300.00000

0141 Added Item (Each)/ Restock Flared End Section 0.000

20.000

900-00007  
 

12,700.0020.000

12,700.00

20.000

EACH

635.00000

0145 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

170.000

EACH

23.00000

0150 Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

4.000

EACH

24.00000
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PCN: 20705-BID    ESTIMATE RUN 08/09/2018

PROJECT: NHPP1602-153                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:57:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY MM 144.29 to MM 158.56 

0155 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

4.000

EACH

25.00000

0160 Delineator (Type I) (Extra Height) 0.000

0.000

612-00031  
 

0.000.000

0.00

145.000

EACH

47.00000

0165 Delineator (Type II) (Extra Height) 0.000

0.000

612-00032  
 

0.000.000

0.00

4.000

EACH

48.00000

0170 Delineator (Type III) (Extra Height) 0.000

0.000

612-00033  
 

0.000.000

0.00

22.000

EACH

51.00000

0175 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

32.250

SF  

17.00000

0180 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

254.000

SF  

21.00000

0185 Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

12.000

LF  

16.00000

0190 Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

1.000

EACH

240.00000

0195 Steel Sign Support (2-1/2 Inch Round NP-40)(Pos t) 0.000

0.000

614-01575  
 

0.000.000

0.00

36.000

LF  

16.00000

0200 Steel Sign Support (2-1/2 Inch Round NP-40)(Sli pbase) 0.000

0.000

614-01578  
 

0.000.000

0.00

4.000

EACH

260.00000

0205 Construction Surveying 0.600

0.150

625-00000  
 

15,000.000.750

3,000.00

1.000

L S 

20,000.00000
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PCN: 20705-BID    ESTIMATE RUN 08/09/2018

PROJECT: NHPP1602-153                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:57:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY MM 144.29 to MM 158.56 

0210 Mobilization 0.500

0.100

626-00000  
 

309,000.000.600

51,500.00

1.000

L S 

515,000.00000

0215 Public Information Services (Tier III) 0.400

0.200

626-01103  
 

4,680.000.600

1,560.00

1.000

L S 

7,800.00000

0220 Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

1,500.000

GAL 

36.00000

0225 Pavement Marking Paint (High Build) (TEMPORARY) 35.000

622.000

627-00013  
 

23,652.00657.000

22,392.00

2,500.000

GAL 

36.00000

0230 Preformed Thermoplastic Pavement Marking (Word- Symbol)
(INLAID)

0.000

0.000

627-30405  
 

0.000.000

0.00

145.000

SF  

17.00000

0235 Flagging 704.000

721.500

630-00000  
 

29,935.501,425.500

15,151.50

5,750.000

HOUR

21.00000

0240 Traffic Control Inspection 31.000

13.000

630-00007  
 

6,160.0044.000

1,820.00

70.000

DAY 

140.00000

0245 Traffic Control Management 31.000

15.000

630-00012  
 

33,580.0046.000

10,950.00

110.000

DAY 

730.00000

0250 Construction Traffic Sign (Panel Size A) 7.000

0.000

630-80341  
 

84.007.000

0.00

25.000

EACH

12.00000

0255 Construction Traffic Sign (Panel Size B) 29.000

4.000

630-80342  
 

561.0033.000

68.00

85.000

EACH

17.00000

0260 Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

10.000

EACH

17.00000
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PCN: 20705-BID    ESTIMATE RUN 08/09/2018

PROJECT: NHPP1602-153                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:57:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY MM 144.29 to MM 158.56 

0265 Portable Message Sign Panel 1.500

0.000

630-80355  
 

7,500.001.500

0.00

3.000

EACH

5,000.00000

0270 Drum Channelizing Device 46.000

0.000

630-80360  
 

506.0046.000

0.00

115.000

EACH

11.00000

0275 Drum Channelizing Device (With Light) (Flashing ) 5.000

0.000

630-80363  
 

200.005.000

0.00

10.000

EACH

40.00000

0280 Concrete Barrier (Temporary) 175.000

0.000

630-80370  
 

10,500.00175.000

0.00

350.000

LF  

60.00000

0285 Traffic Cone 27.000

63.000

630-80380  
 

90.0090.000

63.00

300.000

EACH

1.00000

0290 Mobile Pavement Marking Zone 0.000

0.000

630-80511  
 

0.000.000

0.00

1.000

L S 

3,000.00000

0295 Impact Attenuator (Temporary) 1.000

0.000

630-85010  
 

7,000.001.000

0.00

2.000

EACH

7,000.00000

0300 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0305 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0310 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

55,000.000

F A 

1.00000

0315 F/A Fuel Cost Adjustment 136.090

6,617.810

700-70016  
 

6,753.906,753.900

6,617.81

37,000.000

F A 

1.00000
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PCN: 20705-BID    ESTIMATE RUN 08/09/2018

PROJECT: NHPP1602-153                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:57:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY MM 144.29 to MM 158.56 

0320 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0325 F/A Asphalt Cement Cost Adjustment 0.000

40,162.250

700-70019  
 

40,162.2540,162.250

40,162.25

200,000.000

F A 

1.00000

0330 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

3,200.000

F A 

1.00000

0335 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

3,000.000

F A 

1.00000

CAT 1,610,211.721,159,896.636,514,960.50CURRENT AMT0200 $ $ $

CAT NO0201 ROADWAY MM 151.40 TO MM 151.46 

0340 Removal of Asphalt Mat (Planing) 0.000

1,283.000

202-00240  
 

3,849.001,283.000

3,849.00

1,283.000

SY  

3.00000

0345 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

0.000

403-34721  
 

0.000.000

0.00

197.000

TON 

102.00000

0350 Geotextile (Crack Reduction) (High Density) 0.000

0.000

420-00510  
 

0.000.000

0.00

2,418.000

SY  

10.00000

CAT 3,849.003,849.0048,123.00CURRENT AMT0201 $ $ $

CAT NO0202 CHAIN STATION MM 157.22 TO MM  157.47 

0355 Removal of Tree 0.000

0.000

202-00010  
 

0.000.000

0.00

2.000

EACH

2,300.00000

0360 Removal of Power Pole 5.000

0.000

202-00710  
 

3,500.005.000

0.00

5.000

EACH

700.00000

0365 Removal of Luminaire 6.000

0.000

202-00750  
 

600.006.000

0.00

6.000

EACH

100.00000
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PCN: 20705-BID    ESTIMATE RUN 08/09/2018

PROJECT: NHPP1602-153                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:57:18

CUMULATIVE
AMOUNT

CAT NO0202 CHAIN STATION MM 157.22 TO MM  157.47 

0370 Sawing Asphalt Material (10 Inch) 504.000

0.000

202-05030  
 

2,520.00504.000

0.00

504.000

LF  

5.00000

0375 Unclassified Excavation (Complete In Place) 387.000

0.000

203-00010  
 

11,997.00387.000

0.00

387.000

CY  

31.00000

0380 Erosion Log Type 1 (12 Inch) 232.000

0.000

208-00002  
 

1,160.00232.000

0.00

350.000

LF  

5.00000

0385 Concrete Washout Structure 1.000

0.000

208-00045  
 

900.001.000

0.00

1.000

EACH

900.00000

0390 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.200

ACRE

1,300.00000

0395 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.200

ACRE

4,000.00000

0400 Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.200

ACRE

1,200.00000

0405 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

20.000

LB  

4.00000

0410 Soil Retention Blanket (Straw-Coconut) (Biodegr adable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

200.000

SY  

4.00000

0415 Aggregate Base Course (Class 2) 250.190

0.000

304-02000  
 

5,754.37250.190

0.00

250.190

TON 

23.00000

0420 Aggregate Base Course (Class 6) 259.160

0.000

304-06000  
 

8,293.12259.160

0.00

259.160

TON 

32.00000
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PCN: 20705-BID    ESTIMATE RUN 08/09/2018

PROJECT: NHPP1602-153                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:57:18

CUMULATIVE
AMOUNT

CAT NO0202 CHAIN STATION MM 157.22 TO MM  157.47 

0425 Aggregate Base Course (Special) 0.000

0.000

304-09014  
 

0.000.000

0.00

73.000

TON 

16.00000

0430 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

0.000

403-34721  
 

0.000.000

0.00

129.000

TON 

102.00000

0435 Hot Mix Asphalt (Grading SX) (75) (PG 58-34) 0.000

0.000

403-34731  
 

0.000.000

0.00

18.000

TON 

89.00000

0440 Hot Mix Asphalt (Grading ST)(75)(PG 58-28) 0.000

0.000

403-36721  
 

0.000.000

0.00

32.000

TON 

86.00000

0445 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

32.000

GAL 

3.00000

0450 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

4.00000

0455 2 Inch Electrical Conduit (Plastic) 1,075.000

0.000

613-01200  
 

11,825.001,075.000

0.00

1,075.000

LF  

11.00000

0460 Pull Box (18"x30"x18") Deep 10.000

0.000

613-07060  
 

12,000.0010.000

0.00

10.000

EACH

1,200.00000

0465 Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

9,000.00000

0470 Luminaire(LED)(5000 Lumens) 0.000

0.000

613-13010  
 

0.000.000

0.00

18.000

EACH

1,000.00000

0475 Light Standard Aluminum (35 Foot) (2-Arm) 0.000

0.000

613-30352  
 

0.000.000

0.00

9.000

EACH

7,000.00000
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PCN: 20705-BID    ESTIMATE RUN 08/09/2018

PROJECT: NHPP1602-153                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:57:18

CUMULATIVE
AMOUNT

CAT NO0202 CHAIN STATION MM 157.22 TO MM  157.47 

0480 Light Standard Foundation Special 9.000

0.000

613-40012  
 

27,000.009.000

0.00

9.000

EACH

3,000.00000

0485 Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

43.000

GAL 

36.00000

0490 Pavement Marking Paint (High Build) (TEMPORARY) 0.000

0.000

627-00013  
 

0.000.000

0.00

20.000

GAL 

36.00000

0495 Preformed Thermoplastic Pavement Marking (Word- Symbol)
(INLAID)

0.000

0.000

627-30405  
 

0.000.000

0.00

255.000

SF  

17.00000

CAT 85,549.490.00208,298.49CURRENT AMT0202 $ $ $

CAT NO0203 ROADWAY MM 157.75 TO 157.88 

0500 Removal of Tree 3.000

0.000

202-00010  
 

6,900.003.000

0.00

3.000

EACH

2,300.00000

0505 Removal of Riprap 0.000

0.000

202-00027  
 

0.000.000

0.00

5.000

SY  

100.00000

0510 Removal of Pipe 1.000

0.000

202-00033  
 

7,000.001.000

0.00

1.000

EACH

7,000.00000

0515 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

1,306.000

SY  

5.00000

0520 Structure Excavation 693.000

683.000

206-00000  
 

64,672.001,376.000

32,101.00

2,379.000

CY  

47.00000

0525 Erosion Log Type 1 (12 Inch) 540.000

240.000

208-00002  
 

3,900.00780.000

1,200.00

780.000

LF  

5.00000
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PCN: 20705-BID    ESTIMATE RUN 08/09/2018

PROJECT: NHPP1602-153                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:57:18

CUMULATIVE
AMOUNT

CAT NO0203 ROADWAY MM 157.75 TO 157.88 

0530 Silt Fence 0.000

64.000

208-00020  
 

192.0064.000

192.00

100.000

LF  

3.00000

0535 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

500.000

LF  

5.00000

0540 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

0.000

EACH

900.00000

0545 Pre-fabricated Vehicle Tracking Pad 2.000

0.000

208-00075  
 

2,000.002.000

0.00

2.000

EACH

1,000.00000

0550 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

1.800

ACRE

1,300.00000

0555 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

1.800

ACRE

4,000.00000

0560 Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

1.400

ACRE

1,200.00000

0565 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

140.000

LB  

4.00000

0570 Soil Retention Blanket (Straw-Coconut) (Biodegr adable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

1,250.000

SY  

4.00000

0575 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

1,759.000

TON 

32.00000

0580 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

0.000

403-34721  
 

0.000.000

0.00

453.000

TON 

102.00000
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PCN: 20705-BID    ESTIMATE RUN 08/09/2018

PROJECT: NHPP1602-153                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:57:18

CUMULATIVE
AMOUNT

CAT NO0203 ROADWAY MM 157.75 TO 157.88 

0585 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

65.000

GAL 

3.00000

0590 Geomembrane (GEOSYNTHETIC LINER) 0.000

0.000

420-00000  
 

0.000.000

0.00

1,000.000

SY  

55.00000

0595 Geogrid Pavement Reinforcement 0.000

0.000

420-00520  
 

0.000.000

0.00

3,917.000

SY  

9.00000

0600 Reinforced Concrete Facing 1,920.000

1,856.000

504-04430  
 

143,488.003,776.000

70,528.00

3,776.000

SF  

38.00000

0605 Grouted Riprap 0.000

0.000

506-00030  
 

0.000.000

0.00

38.000

CY  

260.00000

0610 36 Inch Reinforced Concrete Pipe (Complete In P lace) 88.000

0.000

603-01365  
 

41,360.0088.000

0.00

174.000

LF  

470.00000

0615 36 Inch Reinforced Concrete End Section 2.000

0.000

603-05036  
 

4,800.002.000

0.00

2.000

EACH

2,400.00000

0620 Inlet Type D (5 Foot) 0.000

0.000

604-00505  
 

0.000.000

0.00

2.000

EACH

7,000.00000

0625 Guardrail Type 3 (6-3 Post Spacing) (31" MGS) 0.000

0.000

606-00301  
 

0.000.000

0.00

0.000

LF  

23.00000

0630 End Anchorage (Nonflared) (31" MGS) 20.000

0.000

606-02003  
 

82,000.0020.000

0.00

20.000

EACH

4,100.00000

0631 Added Item (Each)/ Material Cost Difference Non-Fla red
End Anchorage

0.000

18.000

900-00007  
 

4,770.0018.000

4,770.00

18.000

EACH

265.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:57:18

CUMULATIVE
AMOUNT

CAT NO0203 ROADWAY MM 157.75 TO 157.88 

0635 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

4.00000

0640 Ground Anchor 2,433.000

2,355.000

618-08900  
 

201,096.004,788.000

98,910.00

4,795.000

LF  

42.00000

0645 Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

4.000

EACH

17.00000

CAT 562,178.00207,701.00893,341.00CURRENT AMT0203 $ $ $

CAT NO0300 O-09-S MM 153.94 

0650 Removal of Bridge Railing 476.000

0.000

202-00425  
 

7,140.00476.000

0.00

476.000

LF  

15.00000

0655 Transition Type 3G 4.000

0.000

606-01370  
 

10,000.004.000

0.00

4.000

EACH

2,500.00000

0660 Bridge Rail Type 10R 476.000

0.000

606-11010  
 

66,640.00476.000

0.00

476.000

LF  

140.00000

CAT 83,780.000.0083,780.00CURRENT AMT0300 $ $ $

CAT NO0301 O-09-C MM 151.63 

0665 Removal of Asphalt Mat (Planing) (Special) 0.000

209.000

202-00246  
 

8,360.00209.000

8,360.00

209.000

SY  

40.00000

0670 Removal of Bridge Railing 91.000

0.000

202-00425  
 

1,365.0091.000

0.00

91.000

LF  

15.00000

0675 Aggregate Bag 30.000

0.000

208-00035  
 

150.0030.000

0.00

40.000

LF  

5.00000

0680 Geotextile (Crack Reduction) (High Density) 0.000

0.000

420-00510  
 

0.000.000

0.00

134.000

SY  

10.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:57:18

CUMULATIVE
AMOUNT

CAT NO0301 O-09-C MM 151.63 

0685 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

150.000

SY  

31.00000

0690 Transition Type 3G 4.000

0.000

606-01370  
 

10,000.004.000

0.00

4.000

EACH

2,500.00000

0695 Bridge Rail Type 10R 91.000

0.000

606-11010  
 

12,740.0091.000

0.00

91.000

LF  

140.00000

CAT 32,615.008,360.0038,655.00CURRENT AMT0301 $ $ $

CAT NO0302 O-09-U MM 149.09 

0700 Removal of Bridge Railing 446.000

0.000

202-00425  
 

6,690.00446.000

0.00

446.000

LF  

15.00000

0705 Clean Expansion Joint 92.000

0.000

202-04050  
 

920.0092.000

0.00

92.000

LF  

10.00000

0710 Erosion Log (Type 3)(12 Inch) 100.000

0.000

208-00023  
 

1,200.00100.000

0.00

100.000

LF  

12.00000

0715 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

1.000

EACH

900.00000

0720 Bridge Expansion Device (Gland) (0-4 Inches) 92.000

0.000

518-01060  
 

4,140.0092.000

0.00

92.000

LF  

45.00000

0725 Concrete (Patching)(Fast Curing) 12.300

0.000

601-06165  
 

4,920.0012.300

0.00

12.300

CF  

400.00000

0730 Transition Type 3G 4.000

0.000

606-01370  
 

10,000.004.000

0.00

4.000

EACH

2,500.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:57:18

CUMULATIVE
AMOUNT

CAT NO0302 O-09-U MM 149.09 

0735 Bridge Rail Type 10R (Special) 448.000

0.000

606-11015  
 

73,920.00448.000

0.00

448.000

LF  

165.00000

CAT 101,790.000.00102,690.00CURRENT AMT0302 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0740 Field Office (Class 2) 0.400

0.200

620-00002  
 

11,482.050.600

3,827.35

1.000

EACH

19,136.75000

0745 Sanitary Facility 0.400

0.200

620-00020  
 

3,600.000.600

1,200.00

1.000

EACH

6,000.00000

CAT 15,082.055,027.3525,136.75CURRENT AMT0400 $ $ $

$ 2,495,055.261,384,833.98$7,914,984.74$CURRENT AMTPROJECT TOTAL


